COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 26/ 2001

ESTI MATE SUMVARY 16: 02: 38
CONTI D C13517 ESTI MATE NO. 0007 PROG SPEC YR 1999
PCN: 13517-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 123.5 DAYS TI ME ALLOW 124 WORK DAYS
OVERLAY FROM SOCI ETY TURN TO PLACERVI LLE PERCENT TI ME: 99. 60 ORI G TI ME ALLOWN 85 WORK DAYS

PRQIECT NO STA 145A-029
OVERLAY SH 145 FROM SOCI ETY TURN TO PLACERVI LLE

NAVE OF ROAD: SH 145

PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 01/ 2001 DATE TI ME STARTED 04/04/2001
BOX 61 DATE LET 01/ 25/ 2001 DATE WORK BEGAN 04/ 04/ 2001
TRINITY RANCH ROAD DATE AWARDED 02/14/ 2001 DATE TI ME STOPPED 12/01/2001
DATE CONTRACT EXECUTED  03/07/2001 DATE ACCEPTED 12/ 01/ 2001
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 04/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 4,300, 195. 37 PARTI Cl PATI NG $ 4,270, 052. 45 $ 163,394. 71
AWARD PRQIECT AMT: $ 3,826, 244.46 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 30% TOTAL EARNI NGS 4,270, 052. 45 163, 394. 71
FUNDS AVAI LABLE: $ 30, 142. 92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,270, 052. 45 163, 394. 71
TOTAL CLAI VB $ 0. 00 RETAI NAGE -11, 690. 93 -117.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,258, 361. 52 163, 277. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,258, 361. 52 163, 277. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16:;,7277;.76é 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT STA 145A- 029 ESTI MATE NO: 0007 16: 02: 38

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY BI D | TEMS
0005 202-00011 TREE TR MM NG 38. 000 38. 000
EACH 0. 000 0. 00
600. 00000 38. 000 22, 800. 00
0010 202-00035 *REMOVAL OF Pl PE 753. 000 742. 000
LF 11. 000 220. 00
20. 00000 753. 000 15, 060. 00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2, 829. 000 2, 789. 000
sy 0. 000 0. 00
2.51000 2,789. 000 7, 000. 39
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8, 515. 000 8, 515. 000
LF 0. 000 0. 00
2..00000 8, 515. 000 17, 030. 00
0025 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0. 00
1. 55000 8. 000 12. 40
0030 202-04002  CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0035 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 676. 000 1, 702. 000
oY -26. 000 -325.00
12. 50000 1, 676. 000 20, 950. 00
0040 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 193. 000 192. 620
oY 0. 380 5.32
14. 00000 193. 000 2,702. 00
0045 203-00100  *MJCK EXCAVATI ON 3, 402. 000 3, 379. 800
oY 22. 200 333. 00
15. 00000 3, 402. 000 51, 030. 00
0050 203-01140 ROLLING 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0055 203-01500  BLADI NG 12. 000 12. 000
HOUR 0. 000 0. 00
80. 00000 12. 000 960. 00



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 203-01597  POTHOLI NG 99. 000 11. 500
HOUR 87. 500 7, 000. 00
80. 00000 99. 000 7,920. 00
0065 206-00065 *STRUCTURE BACKFILL ( FLOWFILL) 2,120. 000 2,116. 750
cy 3.250 136. 50
42.00000 2,120. 000 89, 040. 00
0070 206-00530 *FILTER MATERI AL (CLASS C) 0. 000 0. 000
cY 0. 000 0.00
18. 00000 0. 000 0. 00
0075 208-00011 *ERCSI ON BALES (WEED FREE) 100. 000 100. 000
EACH 0. 000 0.00
20. 00000 100. 000 2, 000. 00
0080 208-00020 *SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0085 212-00006  SEEDI NG ( NATI VE) 5. 000 0. 000
ACRE 5. 000 7,500. 00
1, 500. 00000 5. 000 7,500. 00
0090 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 842. 280 842. 140
TON 0. 140 3.33
23.80000 842. 280 20, 046. 26
0095 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 480. 340 181. 084
TON 0. 000 0.00
100. 00000 181. 084 18, 108. 40
0100 403-09500 FURNI SH HOT Bl TUM NOUS PAVENENT 3, 000. 450 3, 000. 450
TON 0. 000 0.00
31. 00000 3, 000. 450 93, 013. 95
0105 403-34701  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 32, 883. 160 32, 880. 060
TON 0.100 3.90
38. 98000 32, 880. 160 1, 281, 668. 64
0110 405-00100  *HEATI NG AND REM XI NG TREATNENT 177, 619. 000 150, 976. 000
Sy 26, 643. 000 81, 794. 01
3.07000 177, 619. 000 545, 290. 33



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 2,002. 410 1, 959. 240
TON 43.170 8,472.11
196. 25000 2,002. 410 392, 972. 96
0120 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 6, 574. 000 6, 574. 000
GAL 0. 000 0.00
0. 85000 6, 574. 000 5, 587. 90
0125 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 30000 0. 000 0.00
0130 411-90040  *RECYCLI NG AGENT 3, 342. 000 3, 342. 000
GAL 0. 000 0.00
1. 20000 3, 342. 000 4,010. 40
0135 506-00218 *RIPRAP (18 | NCH) 1, 420. 000 1, 585. 960
(% -165. 960 -5,974.56
36. 00000 1, 420. 000 51, 120. 00
0140 506-00224 *RIPRAP (24 | NCH) 692. 000 145. 000
(0% 547. 000 21, 880. 00
40. 00000 692. 000 27, 680. 00
0145 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 2,106. 000 0. 000
LB 2,106. 000 5, 265. 00
2. 50000 2, 106. 000 5, 265. 00
0150 601-01050  *CONCRETE CLASS B (WALL) 127. 300 130. 250
(0% -2.950 -1,135.75
385. 00000 127. 300 49, 010. 50
0155 602-00000  *REI NFORCI NG STEEL 9, 469. 000 9, 453. 750
LB 15. 250 19.83
1. 30000 9, 469. 000 12, 309. 70
0160 603-10120 *12 | NCH CORRUGATED STEEL PI PE 300. 000 0. 000
LE 300. 000 9, 600. 00
32. 00000 300. 000 9, 600. 00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 PCST SPACI NG 9, 831. 000 8, 744. 000
LF 1, 087. 000 12,228.75

11. 25000 9, 831. 000 110, 598. 75



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 606-01370  *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
965. 00000 4. 000 3, 860. 00
0175 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 10. 000 10. 000
EACH 0. 000 0. 00
1, 365. 00000 10. 000 13, 650. 00
0180 609-60011 *CURB TYPE 6 (SECTION M 4, 430. 000 3, 544. 000
LF 886. 000 6, 202. 00
7. 00000 4, 430. 000 31, 010. 00
0185 612-00001  *DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0190 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0195 612-00003  *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0200 615-00030 *EMBANKMENT PROTECTOR TYPE 3 11. 000 11. 000
EACH 0. 000 0.00
225. 00000 11. 000 2, 475. 00
0205 617-00018  *18 | NCH CULVERT Pl PE 95. 000 95. 000
LF 0. 000 0. 00
38. 00000 95. 000 3, 610. 00
0210 617-00030  *30 | NCH CULVERT Pl PE 105. 000 105. 000
LF 0. 000 0.00
45. 00000 105. 000 4,725.00
0215 617-00036  *36 | NCH CULVERT Pl PE 630. 000 607. 000
LF 23. 000 1, 150. 00
50. 00000 630. 000 31, 500. 00
0220 617-00042  *42 | NCH CULVERT Pl PE 1, 066. 000 1, 139. 500
LF -73. 500 -4,777.50
65. 00000 1, 066. 000 69, 290. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0225 617-00048  *48 | NCH CULVERT Pl PE 337. 000 284. 000
LF 53. 000 4,240. 00
80. 00000 337.000 26, 960. 00
0230 617-00072  *72 | NCH CULVERT Pl PE 76. 000 76. 000
LF 0. 000 0. 00
165. 00000 76. 000 12, 540. 00
0235 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 800
LS 0. 200 8, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0240 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
Ls 0. 000 0. 00
226, 130. 00000 1. 000 226, 130. 00
0245 627-00001  *PAVEMENT MARKI NG PAI NT 873. 000 1, 296. 000
GAL -423.000 -6, 345. 00
15. 00000 873. 000 13, 095. 00
0250 627-00005 *EPOXY PAVENENT MARKI NG 873. 000 816. 000
GAL 57. 000 3,021. 00
53. 00000 873. 000 46, 269. 00
0255 630-00000 *FLAGA NG 9, 209. 000 9, 208. 750
HOUR 0. 250 6.50
26. 00000 9, 209. 000 239, 434. 00
0260 630-00001  *PILOT CAR OPERATI ON 220. 000 204. 000
HOUR 16. 000 592. 00
37. 00000 220. 000 8, 140. 00
0265 630-00003 *UN FORMVED TRAFFI C CONTROL 10. 000 10. 000
HOUR 0. 000 0.00
3.00000 10. 000 30. 00
0270 630-00007  *TRAFFI C CONTROL | NSPECTI ON 47.000 43. 000
DAY 4.000 500. 00
125. 00000 47. 000 5, 875. 00
0275 630-00012  *TRAFFI C CONTROL MANAGEMENT 103. 000 103. 000
DAY 0. 000 0.00

375. 00000 103. 000 38, 625. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 630-80001 *FLASHI NG BEACON ( PORTABLE) 4.000 2.700
EACH 1. 300 1, 358. 50
1, 045. 00000 4.000 4, 180. 00
0285 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 3. 600
EACH 0. 400 22.00
55. 00000 4.000 220. 00
0290 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 58. 000 52. 200
EACH 5. 800 464. 00
80. 00000 58. 000 4, 640. 00
0295 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 3. 600
EACH 0. 400 40. 00
100. 00000 4.000 400. 00
0300 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 825. 00000 0. 000 0.00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 285. 000 256. 500
EACH 28.500 1,197.00
42.00000 285. 000 11, 970. 00
0310 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 10. 000 9. 000
EACH 1. 000 68. 00
68. 00000 10. 000 680. 00
0315 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 6, 200. 000 5, 580. 000
LF 620. 000 15, 500. 00
25. 00000 6, 200. 000 155, 000. 00
0320 630-80380 *TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 300. 00
10. 00000 300. 000 3, 000. 00
0325 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0330 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 0. 000 0. 000
LS 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0335 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0335 MATERI AL ALLOWANCE PAY STOCKPI LE PORTABLE TEMPORARY 0. 000
SI GNAL
EACH 0. 000 0.00
7, 500. 00000 0. 000 0. 00
0340 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 52, 067. 330 52, 067. 320
F A 0.010 0.01
1. 00000 52, 067. 330 52, 067. 33
0350 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0360 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ( SMOOTHNESS) 8, 961. 600 8,961. 600
F A 0. 000 0. 00
1. 00000 8, 961. 600 8,961. 60
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0405 614-10120 VAR MESG SI GN TO | NSURE, MAINTAIN, AND MOVE VMS BOARDS 4.000 4.000
EACH 0. 000 0. 00
1, 250. 00000 4.000 5, 000. 00
0410 630-80368 PORT TRAF SPEED MONI TOR 130. 000 132. 300
DAY -2.300 -46.00
20. 00000 130. 000 2, 600. 00
0415 606-02002 END ANCHOR ( ET-2000) MCR LINE | TEM #3 = SI TEMANAGER CO 2.000 2.000
#7
EACH 0. 000 0. 00

2, 055. 00000 2.000 4,110. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0420 900- 00007 *ADDED | TEM (EACH)/ JET CLEAN PI PES 21. 000 21.000
EACH 0. 000 0. 00
2, 695. 00000 21. 000 56, 595. 00
0425 900- 00024 ADDED | TEM (TON)/ 6" RI P RAP ON KEYSTONE 786. 160 785. 160
TON 1. 000 30. 00
30. 00000 786. 160 23, 584. 80
0430 900- 00007 *ADDED | TEM (EACH)/ | NLET D (SPEC) 6. 000 6. 000
EACH 0. 000 0. 00
8, 129. 41000 6. 000 48,776. 46
0435 900- 00007 ADDED | TEM (EACH)/ TYPE D (GRATE ONLY) 7.000 0. 000
EACH 7.000 6, 720. 00
960. 00000 7.000 6, 720. 00
0440 900- 00024 ADDED | TEM (TON)/ ABC (SPECI AL, EXTRA) 5, 190. 670 5, 190. 200
TON 0.470 13. 40
28. 50000 5, 190. 670 147, 934. 10
0480 900- 00006 ADDED | TEM ( DOLLAR)/ 0. 000 -450. 000
DOL 0. 000 0.00
0. 00000 -450. 000 0.00
0485 900- 00006 ADDED | TEM ( DOLLAR)/ -450. 000 -450. 000
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0490 900-00014 ADDED | TEM (LUMP SUM/ FOREST SERVI CE PARKI NG LOT 0. 000 0. 000
PAI NT
LS 0. 000 0.00
1, 647. 00000 0. 000 0. 00
0495 900- 00006 ADDED | TEM (DOLLAR)/ $ REDUCTI ON FOR TYPE 3 GUARDRAI L, 0. 000 0. 000
POSTS QUT OF PLUMB & TW ST
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0500 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LACK OF DEPTH 0. 000 0. 000
HEATER REM X
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0505 900-00014 ADDED | TEM (LUMP SUM/ REMOVE ROCK/ KEYSTONE HI LL 0. 000 0. 000
LS 0. 000 0. 00

4,612. 00000 0. 000 0. 00
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PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0510 900- 00006 ADDED | TEM (DOLLAR)/ $ REDUCTI ON FOR TYPE 3 GUARDRAI L, -3, 900. 000 0. 000
POSTS QUT OF PLUMB & TW ST
DOL -3, 900. 000 -3, 900. 00
1. 00000 -3, 900. 000 -3, 900. 00
0515 900- 00007 ADDED | TEM (EACH)/ PRI CE REDUCTI ON FOR LACK OF M LLI NG -27,264.520 0. 000
DEPTH ON HEATER REM X
EACH -27,264.520 -27,264.52
1. 00000 - 27, 264.520 -27,264.52
0520 900-00014 ADDED | TEM (LUMP SUM)/ REMOVE LARGE ROCK/ KEYSTONE HI LL 1.000 0. 000
LS 1. 000 4,612. 00
4,612. 00000 1.000 4,612. 00
0525 900- 00014 ADDED | TEM (LUMP SUM/ PAI NTED FOREST SERVI CE PARKI NG 1. 000 0. 000
Lor
LS 1.000 1, 647. 00
1, 647. 00000 1. 000 1,647.00
0530 900-00014 ADDED | TEM (LUMP SUM/ EXTRA WORK FOR HAND PLACI NG 1.000 0. 000
RI PRAP
LS 1. 000 3,017. 88
3,017. 88000 1.000 3,017.88
0535 403-34701 HBP (GR SX) (75) SPEC. CLARIFI CATI ON FOR HEATER REM X 0. 000 0. 000
VI RG N HBP ADM X AC PAY
TON 0. 000 0.00
0. 00000 0. 000 0.00
2222 900- 00006 ADDED | TEM (DOLLAR)/ ASPHALT SPECI ALI STS 0. 000 0. 000
DOL 0. 000 0. 00
29, 935. 55000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4,261,750.17 $ 163,394.71$ 4, 231, 607. 23
CAT NO0300 STRUCTURE NO. L-04-B

0370 202-00425 *REMOVAL OF BRI DGE RAI LI NG 171. 000 171. 000
LF 0. 000 0. 00
19. 10000 171. 000 3, 266. 10
0375 515-00120 *WATERPROOFI NG ( MEMBRANE) 228.000 228. 000
SY 0. 000 0. 00
19. 55000 228. 000 4, 457. 40
0380 606-11010 *BRIDGE RAIL TYPE 10R 171. 000 171. 000
LF 0. 000 0. 00
62. 70000 171. 000 10,721.70

CAT 0300 CURRENT AMT $ 18,445.20 % 0.00% 18, 445. 20
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PCN: 13517-BI D ESTI MATE RUN 12/ 26/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0007 16: 02: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0395 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0400 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMT $ 20, 000. 00 $

0.00% 20, 000. 00

PROJECT TOTAL CURRENT AMI $ 4, 300,195.37 %

163,394.71$ 4,270, 052. 43



